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Old Inger Superfund Site 
Agency Interest # 4714 
Ascension Parish 
 
In response to mounting concerns over toxic and hazardous waste sites across 

the country, Congress enacted CERCLA.  During the early days of the Superfund 

Program, EPA asked each state to propose two sites to the Superfund List.  One 

of the sites that Louisiana selected was the Old Inger site in Ascension Parish, 

located next to the Mississippi River.   

 
           

Original site condition October 17, 1982 
 
After EPA placed the site on the National Priorities List (NPL) in 1983, the State 

became the lead agency to direct investigation and corrective action activities at 

the site.  The site was a waste oil reclamation facility that operated during the 

1970s.  Drums, waste oil, and tank bottom sludge were placed in pits, lagoons, 

and buried on the site during its operation.  Site contaminants included oil and 

associated metals and hydrocarbons commonly found in waste oils.   
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Old Process Units and Lagoons - 1985 

 

 
Oil and Debris in Pit – 1985 

 

After several attempts to locate and target responsible parties to address the 

site’s problems, the site was essentially labeled “orphan”, and became a high 

priority site for federal and state action.  Federal and state funds were allocated 

from the Superfund Trust Fund and the Hazardous Waste Site Cleanup Fund, 

respectively, to get the site cleaned up.   

 

As lead agency, LDEQ initiated site action under the strict federal guidelines for 

remediation of Superfund sites and federal procurement and contracting 

regulations.  Remedial investigations to determine the nature and extent of 

contamination and feasibility studies to determine the method of cleanup were 
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completed between 1985 and 1990.  Interim actions were completed to reduce 

waste volumes, construct a land treatment unit, and discharge treated 

wastewater from the site (1990-92).  An onsite water treatment plant was 

installed at the site in preparation for construction of the selected remedial action.   

 
Carbon adsorption water treatment unit constructed 
during the Remedial Action, Phase 1. (1990 – 1992) 

 

 
Land Treatment or bioremediation unit constructed 
during the Remedial Action, Phase I.  (1990-1992) 

 

Remedial actions (corrective actions) consisted of following activities: 

• excavating and treating oil, oil-laden soils, and sludges by aerobic 

biodegradation,  
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• dismantling and off-site disposal of tanks, drums, and associated debris; 

and  

• treating and discharging collected wastewaters.   

 

The corrective action at the site was complete in March 2001.  The total funds 

spent to achieve corrective action were approximately $15,000,000.   

 

In 2004, the state installed additional groundwater wells and performed eight 

rounds of quarterly groundwater monitoring to determine whether or not site 

groundwater was affected.  The sampling showed that the site met the regulatory 

standard for groundwater.  As a result, an Explanation of Significant Difference 

(ESD) was completed to document that there was no longer a requirement to 

address groundwater and a Final Close Out Report (FCOR) was completed in 

September 2006.  The site moved to the EPA Construction Completion List - a 

big milestone in the Superfund process.    

 

The State continues as the lead agency on the site and has an obligation to 

maintain the site indefinitely.  The site is periodically mowed and inspected to 

ensure integrity of the remedial action.   
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After Remedial Action was completed in 2002 

 
 
 
 

 
Old Inger After Recent Mowing 
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